

**LOS ANGELES MISSION COLLEGE
SELF EVALUATION REPORT TIMELINE 2016**

September 2014	<ul style="list-style-type: none"> • Re-constitute membership of the ASC (based on revised charter) • Establish timeline for writing of the report • Establish possible workshop and training schedules
September 24	<ul style="list-style-type: none"> • ASC Meeting
October 2014	<ul style="list-style-type: none"> • Training workshop for the Team Leads • Team Leads establish the writing team for their Standard • Team Leads establish the meeting schedules for their Standard • Begin gathering information and resources • Review the following documents: 2013 Self-Evaluation Report, 2014 Follow-Up Report and writing drafts for the 2015 Follow-Up Report
October 8, 2014 October 22, 2014	<ul style="list-style-type: none"> • ASC Meeting • ASC Meeting
November 7, 2014 November 12, 2014 November 2014	<ul style="list-style-type: none"> • Draft Outline Due to ASC • ASC Meeting - ASC will review and discuss draft outlines • Standard Teams continue to meet • Begin writing the report for the standard after ASC feedback • Begin submitting evidence (evidence@lamission.edu) • PHASE I DRAFT – Submit draft to ASC
November 21, 2014	<ul style="list-style-type: none"> • PHASE I DRAFT – Submit draft to ASC
November 26, 2014	<ul style="list-style-type: none"> • ASC Meeting
December 10, 2014	<ul style="list-style-type: none"> • ASC Meeting
December 2014 – January 2015	<ul style="list-style-type: none"> • Standard Teams continue to meet • Continue writing the report for the standard • Continue submitting evidence (evidence@lamission.edu)
January 7, 14, 2015 January 16, 2015 January 21, 2015 January 28, 2015	<ul style="list-style-type: none"> • ASC Meetings • PHASE II DRAFT – Submit draft to ASC • ASC Meeting • ASC Meeting - ASC will review and discuss Phase II drafts
February 2015	<ul style="list-style-type: none"> • Continue writing the report for the standard after ASC feedback • Standard Teams continue to meet • Continue submitting evidence (evidence@lamission.edu)
February 11, 2015 February 25, 2015	<ul style="list-style-type: none"> • ASC Meeting • ASC Meeting
March 2015	<ul style="list-style-type: none"> • Standard Teams continue to meet • Continue writing the report for the standard • Continue submitting evidence (evidence@lamission.edu)
March 11, 2014 March 13, 2015 March 25, 2015	<ul style="list-style-type: none"> • ASC Meeting • PHASE III DRAFT – Submit draft to ASC • ASC Meeting - ASC will review and discuss Phase III drafts
April 2015	<ul style="list-style-type: none"> • Standard Teams continue to meet • Continue writing the report for the standard • Continue submitting evidence (evidence@lamission.edu)
April 8, 2015 April 10, 2015 April 22, 2015	<ul style="list-style-type: none"> • ASC Meeting • PHASE IV DRAFT – Submit draft to ASC • ASC Meeting - ASC will review and discuss Phase IV drafts
May 2015	<ul style="list-style-type: none"> • Standard Teams continue to meet • Continue writing the report for the standard • Continue submitting evidence (evidence@lamission.edu)

<p>May 13, 2015 May 15, 2015 May 27, 2015</p>	<ul style="list-style-type: none"> • ASC Meeting • PHASE V DRAFT – Submit draft to ASC • ASC Meeting - ASC will review and discuss Phase V drafts
<p>June 2015</p> <p>June 10, 2015 June 12, 2015 June 24, 2015</p>	<ul style="list-style-type: none"> • Standard Teams continue to meet • Continue writing the report for the standard • Continue submitting evidence (evidence@lamission.edu) • ASC Meeting • FINAL DRAFT DUE to ASC • ASC Meeting - ASC will review FINAL DRAFT
<p>July - August 2015</p> <p>July 22, 2015 August 7, 2015 August 19, 2015</p>	<ul style="list-style-type: none"> • ASC Leadership to work with Graphic Arts • ALO review and merge standard drafts into one cohesive document. • Continue submitting evidence (evidence@lamission.edu) • ASC Meeting • FINAL REPORT DUE to ASC • ASC Meeting - ASC and team leads review document for clarification and accuracy (one voice)
<p>September 2015</p>	<ul style="list-style-type: none"> • Last changes/additions to the FINAL report • Complete evidence submission/collection (evidence@lamission.edu) • FINAL editing (one voice) • Prepare Self-Evaluation Report for publishing
<p>September 9, 2015 September 23, 2015</p>	<ul style="list-style-type: none"> • ASC Meeting • ASC Meeting
<p>October 2015</p> <p>October 14, 2015 October 20, 2015? October 27, 2015? October 28, 2015</p>	<ul style="list-style-type: none"> • Campus Wide vetting of Report • Continue submitting all evidence (evidence@lamission.edu) • ASC Meeting • Town Hall • AFT Approval • ASC Meeting
<p>November 5, 2015 November 19, 2015 November 2015</p>	<ul style="list-style-type: none"> • Senate Approval • College Council approval • Continue submitting all evidence (evidence@lamission.edu)
<p>December 1-10, 2015?</p>	<ul style="list-style-type: none"> • Report due to BOT for review and approval • Continue submitting all evidence (evidence@lamission.edu)
<p>January 2016</p> <p>TBD</p>	<ul style="list-style-type: none"> • Graphic Artist to prepare document for publishing • Preparation for the Team Visit - logistics • Campus-wide training in preparation for the Team Visit • Write supplemental report for visiting team • Continue submitting all evidence (evidence@lamission.edu)
<p>January 6, 13, 20, 27, 2016</p>	<ul style="list-style-type: none"> • ASC Meetings
<p>February 2016</p> <p>TBD</p>	<ul style="list-style-type: none"> • Final Report sent to ACCJC • Continue preparation for the Team Visit - logistics • Continue campus-wide training in preparation for the Team Visit • Finalize supplemental report for visiting team • Continue submitting all evidence (evidence@lamission.edu)
<p>February 3, 10, 17, 24</p>	<ul style="list-style-type: none"> • ASC Meetings
<p>March 2016</p>	<ul style="list-style-type: none"> • Campus-wide training in preparation for the Team Visit • ALO - Logistics for the Team Visit